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GOVERNMENT OF ANDHRA PRADESH 
ABSTRACT 

 
Water Resources Dept., - Permission to entrust the additional work of "GNSS FFC- 
Balance work of GNSS Package No.30: Execution of work in collapsed portion of 
fault zone” Owk tunnel of around 50 mts for an amount of Rs.52,22,50,667/- at 
estimate rates as per the agreement conditions to the existing Agency i.e., M/s. Max 
Infra (I), Limited, Hyderabad as per the provision under note 6 (3) of para 154 of 
A.P.P.W.D. Code - Accorded – Orders - Issued. 
---------------------------------------------------------------------------------------------------------------- 

WATER RESOURCES (PROJECTS.III) DEPARTMENT 
 

G.O.Rt.No.15                                                                             Dated: 06.01.2023. 
                                    Read the following: 
 

1) 
From the Chief Engineer (P), Kurnool Lr.No. CE/KNL/ICD32- TW0GNSS 
(MIS)/2/2021 (1483783)/AEE5/P.30 /,Dated:09.12.2021.  

2) 
From the Engineer-in-Chief (I), Vijayawada Lr No:ENC(I)/DCE(GDS)/OT2/ 
AEE5/ GNSS PKG 30 Dt:12.07.2022.  

3) 
From the Chief Engineer (P), Kurnool Lr.No.CE/KNL/ICD32- TW/P.30/8/ 
2022/DEE1/AEE5/ (1853339) Dt: 26/09/2022. 

&&&& 
ORDER: 

 
In the references read above, the ENC (I), Vijayawada/Chief Engineer (P), 

Kurnool have requested the Government to accord permission to entrust the 
additional work “Execution of further work in collapsed portion of fault zone beyond 
5m” of Rs.52,22,50,667/- (with the revised GST@18%) at estimate rates to the 
original Agency i.e., Max Infra (I), Limited, Hyderabad as per the provisions of note 6 
(1) of para 154 of A.P.P.W.D. Code towards treatment of the Heading and benching 
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for a tentative length of 50M, for the treatment of adverse Geological occurrence 
near KM 58.950 in the fault zone of Owk tunnel, as per Agreement conditions for the 
reasons mentioned therein. 

2. Government after careful examination of the matter, hereby accord 
permission to entrust the additional work of "GNSS FFC- Balance work of GNSS 
Package No.30: Execution of work in collapsed portion of fault zone” Owk tunnel of 
around 50 mts for an amount of Rs.52,22,50,667/- at estimate rates as per the 
agreement conditions to the existing Agency i.e., M/s. Max Infra (I), Limited, 
Hyderabad, as per the provision under note 6 (3) of para 154 of A.P.P.W.D. Code. 

3. The Engineer-in-Chief (I), Vijayawada/Chief Engineer (P), Kurnool are 
therefore requested to take necessary action accordingly.  

4. This order issues with the concurrence of the Finance (FMU.WR.II) 
Department vide their U.O.No:FMUOMRAS(WR2)/89/2022 (1794381), dated:03-01-
2023.  

5. Copy of this order is available in the apegazette.cgg.gov.in website.   

    (BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH) 

                                                                     
                                                            
                                                              SHASHI BHUSHAN KUMAR  
                                                   PRINCIPAL SECRETARY TO GOVERNMENT          

    
 
To 
The ENC (I), Vijayawada. 
The Chief Engineer (P), Kurnool. 
Copy to: 
The Director of Works & Accounts, Vijayawada. 
The Accountant General, AP, Hyderabad. 
Finance (FMU.WR.II) Department. 
The PS to Hon’ble Minister for WRD  
The PS to Principal Secretary (WRD);  
General Administration (Cabinet) Dept.,  
                                       For information w.r.t. their UO No.337/2022,dt:13.12.2022.  
File No.ICD01/1694/2021-PROJ-III (1593980)  
SF/SC 

//FORWARDED:: BY ORDER// 
                                                                                              

SECTION OFFICER 

 


