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GOVERNMENT OF ANDHRA PRADESH 

ABSTRACT 
 

WRD - “HNSS Phase-II-Investigation, preparation of HP’s, designs and drawings, 

Earth work excavation of approach channel at Km 522.500 of HNSS Main canal 
to Sreenivasapuram Reservoir including CM&CD works, formation of 

Sreenivasapuram Reservoir, earth work excavation of water carrying canals 

including CM&CD works and distributary net work system for 28,000 acres - 

Deletion of balance items of work- Approval accorded – Orders – Issued. 
------------------------------------------------------------------------------------------ 

WATER RESOURCES (PROJECTS.III) DEPARTMENT 

 
G.O.Rt.No.2152                                                             Dated: 30.12.2022. 

                             Read the following: 

 

From the Chief Engineer, NTR TGP, Tirupati Lr.No CE/NTRTGP/TPT/TS/ 
T2/SP Reservoir/ Deletion of Balance work, Dt: 06.10.2022. 

&&&& 

ORDER: 
 

In the reference read above, the Chief Engineer, NTR TGP, Tirupati has 

requested the Government to accord approval for deletion of balance items of 
work such as "Distributary network and allied portions in tail end of some Water 

Carrying Canals (branch canals) including miscellaneous items in CM& CD works 

and DP’s only" from the scope of the work “HNSS Phase-II Sreenivasapuram 

Reservoir", with a value of Rs.2.435 Crores as per payment schedule which is 
higher than the provision in IBM as recommended by the SLTC in their Minutes 
dated:15.09.2022. 
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2. Government, after careful examination of the proposal of Chief Engineer, 

NTR TGP, Tirupati and also considering the recommendations of SLTC Meeting 

hereby accord approval for deletion of balance items of work such as 
"Distributary network and allied portions in tail end of some Water Carrying 

Canals (branch canals) including miscellaneous items in CM& CD works and DP’s 

only" from the scope of the work “HNSS Phase-II Sreenivasapuram Reservoir", 
with a value of Rs.2.435 Crores as per payment schedule, which is higher than 

the provision in IBM as recommended by the SLTC in their Minutes 

dated:15.09.2022, subject to the condition that the CE shall ensure the 
following:- 

i. The correctness of quantities, rates, leads etc. and within the guidelines 

issued in terms of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-

02-2015 & G.O.Ms.No.63, WR (Reforms) Dept., dt: 12.06.2015. 

ii. No excess payments made to the Agency beyond the provisions of 

Agreement conditions and Government Orders. 

iii. By deletion of the above item of works, the scope of the main work should 
not be affected and to avoid any Liability of the state either Legal or 

financial in this regard. 

 

3. The Chief Engineer, NTR TGP, Tirupati shall take further action 

accordingly. 

4. This order issues with the concurrence of Finance (FMU.WR.II) 

Department vide their U.O.No.FIN01-FMU0MRAS (WR2)/135/2022-FMU-

WRII,(Computer No.1890067), dated:07.12.2022. 

5. Copy of this order is available in the apegazette.cgg.gov.in website.   

      (BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH) 

                                                                                                                                
                                                              SHASHI BHUSHAN KUMAR  
                                                   PRINCIPAL SECRETARY TO GOVERNMENT          

    

 

To 

The Chief Engineer, NTR TGP, Tirupati. 
The Director of Works & Accounts, Vijayawada. 

Copy to: 

Finance (FMU.WR.II) Department. 
The PS to Hon’ble Minister for WRD  

The PS to Principal Secretay (WRD);  

File No. ICD01/1752/2021/Proj.III (1605782) 

SF/SC 
//FORWARDED:: BY ORDER// 

                                                                                              

SECTION OFFICER 

 


